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COMMITTEE SCHEDULE 
FOR THE  

GWF TRACY COMBINED CYCLE POWER PLANT PROJECT 
 

 
DATE    
 

EVENT 

September 10, 2008 AFC data adequate 

October 23, 2008 Informational Hearing and Site Visit 

November 20, 2008 Applicant provides data responses—Set 1 
December 4, 2008 Data Response and Issue Resolution Workshop 
December 4, 2008 All parties file Status Report #1 

January 14, 2009 Local, state, and federal agency draft 
determinations and SJVAPCD PDOC  

January 14, 2009 All parties file Status Report #2 

February 12, 2009 Staff files Preliminary Staff Assessment (PSA) 
February 26, 2009 PSA Workshop 

March 25, 2009 Local, state and federal agency final 
determinations and SJVAPCD FDOC 

March 25, 2009 All parties file Status Report #3 

April 16, 2009 Staff files Final Staff Assessment (FSA) 

Tbd* Prehearing Conference 

Tbd* Committee issues Hearing Order 

Tbd* Evidentiary Hearing(s) 
  

*Events following issuance of the FSA will be scheduled as appropriate.  The 
Committee may, in its discretion, establish a more detailed schedule for 
exchange of testimony and evidence, depending upon the complexity and 
number of unresolved issues. 


